

# Center for Information Services – Report to the ISB

David Borofsky, Chair, CIS Exec Committee

Mary Alice Grobins, Chair, Assessment Oversight Committee

- Project Leadership Stability – CIS and HP
- Independent Project Assessment
  - RFO – Issued Monday, February 11, 2008
  - Proposals due February 20, 2008
  - Initial Report due the third week in April 2008
  - Report to ISB – May 8, 2008
  - Questions

# Re-Hosting Project Update

- Core and Supporting Application code delivered.
- Unit Test of Core and Supporting Application code 82% passed testing.
- Encryption process code from prime (HP) and external vendors (Regent – FAM) delivered and in testing.
- System Test Phase – Operational Testing commenced.
- CIS Test and Production infrastructure complete.
- Disaster Recovery Site infrastructure complete.
- Risk areas identified, negotiating action plan.
- Questions??