

Unisys Application Replatforming Project (UAR)

Department of Licensing (DOL)

Prepared by Andy Marcelia, DIS, (360) 902-3563, andym@dis.wa.gov

Project Status

The fourth and final phase of the UAR project, the Administrative Services application, was implemented successfully on the weekend of May 16, 2005. During June programs and data were removed from the Unisys computer and archived and project closure reports were prepared. This concludes the UAR project successfully for DOL and moves all DOL applications from the Unisys platform to Intel/Microsoft Windows/Sequel Server/.Net platform. All phases were completed on schedule and within budget. The project phases were converted as follows:

Vessels Application	November 2003.
Vehicles Applications	July 24-25, 2004.
Drivers Application	February 18-21, 2005
Administrative Services	May 16, 2005

Variances

- Schedule: None. This is the final project report.
- Budget/Cost: DOL completed the project under budget. Over \$150,000 will be returned to the Office of Financial Management.
- Scope: The project accomplished the original scope, plus legislatively mandated changes, and fixed system bugs converted over from the old system.

Issues

None.

Previous Agency Appearances Before the Board

None.